COURT AUTOMATION COORDINATING COMMITTEE

THURSDAY, February 21, 2013 10:00 AM – 11:00 AM

ARIZONA SUPREME COURT 1501 W. Washington Phoenix AZ 85007

Conference Room 230

AUDIO PHONE NUMBER: (602) 452-3192 AUDIO ACCESS CODE: 1112#

WELCOME AND OPENING REMARKS * Approval of Meeting Minutes from January 24	Hon. Michael Pollard
* Project Plan Update * AOC Interface Points Update * Other Significant Tasks to Track	Charles Drake Hon. Michael Pollard
PACC UPDATE	Rona Newton
REVIEW OF CHANGES TO MINDMAP THIS MONTH * Dates Unchanged Last Month * Updated Coversheet for COT Priority Project Dates	Stewart Bruner
PROJECT UPDATE: E-FILING DATE CHANGES * Issues * Approach * Plan for Current Participants	Jim Price
PROJECT UPDATE: AZYAS PHASE II DATE CHANGES * Details * Impact	Bob Macon
POST-IMPLEMENTATION REPORTS (<30 Days past Milestone) * JOLTSaz/AGAVE/CAMMS Integration	Rona Newton Bob Macon
OLD or NEW BUSINESS	Hon. Michael Pollard

Other Information

Lunch:	Lunch is NOT being catered for this meeting.	
Materials:	Spreadsheet updates are due February 8, 2013, materials are due by February 19, 2013	
Note:	If you have any addition agenda items, or will be unable to attend, please notify Stewart Bruner at (602) 452-3351 or e-mail: sbruner@courts.az.gov .	
Upcoming Meetings:	March 14, 2013 AOC – Conference Room 230 April 18, 2013 AOC – Conference Room 230	