

Macro View of COT Priority Projects from June 2013 Ranking, as of June 2013

(NOTE: Changed and re-categorized to reflect COT's FY14 priorities)

COT Priority Project Name	COT Rank	Related Business Deliverable	Projected Delivery Date	Revised Delivery Date
ELECTRONIC FILING				
-- Civil Cases, Maricopa	Top	AZTurboCourt/Gen Civil e-filing/Maricopa	(Enhancements only) Rls 1 8/1/13	
-- Civil Cases, Pima	Top	AZTurboCourt/Gen Civil e-filing/Pima SC	(Enhancements only) Rls 1 8/1/13	
-- Judge/Bench Automation	Top	Bench Automation, LJ	Pending Mesa efforts	
		AiSmartBench Pilot, Pima Superior	TBD	
-- 2 nd Generation e-Filing	Top	Requirements / RFP	TBD	
		Contract signed	TBD	
-- eAccess	Top	Prototype Functional	October 2013	
COURT AUTOMATION				
-- AJACS LV Enh / Mesa	Top	LJ AJACS/Deliver LV Enhanced Version	10/28/2013 code delivery	TBD
-- JOLTSaz Pima Impl.	Top	JOLTSaz/Pima Release/Conversion	7/1/13	
-- FARE	Top	GJ AJACS/Future Releases/	Rollout underway	
-- AZTEC Replacement	Top	LJ AJACS/Deliver AZTEC Replacement	7/31/13	TBD
-- AJACS GJ Enhancements	Top	GJ AJACS/Future Releases	12/31/2013	
-- Technology Refresh	Top	None listed	TBD	
SECOND TIER				
-- AJACS/APETS Integration	Next	GJ AJACS/Future Releases/APETS Integ.	TBD	
-- e-Warrants	Next	None listed	TBD	
-- Disaster Recovery Study	Next	None listed	TBD	
-- Appellate CMS Needs	Next	None listed	TBD	