

Macro View of COT Priority Projects from June 2014 Ranking, as of December 2014

COT Priority Project Name	COT Rank	Related Business Deliverable	Projected Delivery Date	Revised Delivery Date
eCOURT				
-- Deploy New e-Filing Engine	Top	Release 1 (13 GJs + Appellate)	03/01/2015	
-- Judge Automation	Top	AiSmartBench Pilot, Pima Superior/ Yavapai	TBD	
-- Launch eAccess	Top	Court Testing	TBD	
-- Build Online Citation Pay	Top	None listed	TBD	
COURT AUTOMATION				
— AJACS LV Enh / Mesa	Top	LJ AJACS/Deliver LV Enhanced Version	Pending COT Decision	COT Granted Exception
-- JOLTSaz Deployment	Top	JOLTSaz Statewide Release/Conversion	01/05/2015 (Yuma)	2/14/2015 start
-- Technology Refresh	Top	Statewide Rollout Phase End	04/03/2015	
-- AZTEC Replacement	Top	LJ AJACS/Deliver AZTEC Replacement	12/31/2014 (code only)	
-- AJACS GJ Enhancements	Top	GJ AJACS/Future Releases	ongoing	
-- AJACS GJ eFiling Enh.	Top	GJ AJACS/Future Releases/3.9 patch	TBD	
-- NICS Reporting	Top	None listed	TBD	
-- FARE – Infrastructure Port	Top	None listed	TBD	
SECOND TIER				
-- Time Standards Reporting	Next	None listed	TBD	
-- e-Warrant Pilot	Next	None listed	TBD	
-- Data Destruction	Next	None listed	December 13, 2015	
-- Appellate CMS Needs	Next	None listed	TBD	
-- Disaster Recovery Study	Next	None listed	TBD	
-- AJACS/APETS Integration	Next	GJ AJACS/Future Releases/APETS Integ.	TBD	