

# WINDOWS TEN PROJECT



## ■ Sites Completed

- AOC
- Mohave County
- Maricopa County
- Gila County
- Peoria Municipal
- Flagstaff Municipal

## ■ Stats

- 1200 devices updated
- 34% of the project complete
- 10% contact rate to the Help Desk
- \* Most questions covered in FAQ's or around scheduling

## ■ Remaining Schedule

- Graham/Greenlee/Apache- week of 8/8
- Yavapai/ La Paz- week of 8/15
- Yuma- week of 8/22
- Coconino/Navajo- week of 8/29
- Santa Cruz/Pima- week of 9/5
- Cochise – week of 9/12
- Pinal – week of 9/19
- Cleanup – week of 9/26

## ■ **FAQ's**

- Setting Adobe as the default PDF reader
- Setting default printers
- Where did my IE11 icon go?
- Communication
- FTR considerations

