


Prior to Training and Go-Live:

- Complete Training and Go-Live Schedule (AOC and Court)
- Plan Date for Go/No Go Meeting (AOC and Court)



Training and Go-Live



Deliverables:

- Court Staff Trained on FARE Overview (AOC)
- Financial Staff Trained on FARE Financials (AOC)
- Cases Load from Court to AOC (Court)