

TECHNOLOGY UPDATE

COT – SEPTEMBER 2015


DISASTER RECOVERY

- DES DATA CENTER MOVE FEB 2016
 - AOC DISASTER FAILOVER & REPLICATION SYSTEMS
- MOU MARICOPA COUNTY
 - PENDING BOS APPROVAL.
- ANTICIPATING RELOCATION DEC-FEB

SECURITY

- PENETRATION AUDIT
 - ATTEMPT TO BREAK INTO AJIN
 - PROBE VULNERABILITIES WITHIN AJIN
 - SAMPLE 2 COUNTIES
- KEY FINDINGS:
 - NO EXTERNAL PENETRATION
 - RISK DUE TO AGING SYSTEMS AND PATCH MGMT.
- REMEDIATION:
 - “SHUT DE DOOR, KEEP DE DEVIL IN THE NIGHT...”
 - PATCHED PRINTERS, SERVERS, NETWORK EQUIP.
 - REGULAR SCAN & RESCAN ALL CONNECTED ENTITIES.

INTEGRATION COMPLEXITY



AJACS

- GAINING STEAM
- LJ – 3 COURTS
 - “PIMA 6” BY YEAR END
 - TUCSON JANUARY
 - PRESCOTT MUNI/JP?
- GJ
 - 3.9 eFILING
 - 6.0 MAJOR BUILD



AJACS 6.0

- “IT’S IN THERE”
 - STEERING COMM REQUESTS
 - EFILE PROCESSING
 - PRE-ADJUDICATION EPAYMENT
 - FOUNDATION FOR POST-ADJUDICATION EPAYMENT
 - AUTOMATED WORKFLOW
 - CONSOLIDATED CASE WORKSHEET
 - UPGRADED FINANCIALS



AJACS 6.0



- **WHEN?**

- CONFIGURATION - NOW
- TESTING- FALL
- FINALIZATION – LATE FALL
- UAT – JANUARY
- PILOT (YAVAPAI) – JAN/FEB
- ROLLOUT – FEB-JUNE