

CLERK OF THE COURT
SUPERIOR COURT OF ARIZONA
MARICOPA COUNTY
Downtown Justice Center 620 W. Jackson, Suite 3017
Phoenix, Arizona 85003

PROJECT STATUS REPORT

PROJECT SUMMARY

REPORT DATE	PROJECT NAME	PREPARED BY
August 4, 2017	Public Access Terminal Replacement	Maricopa County Clerk of Superior Court

PROJECT SCOPE

Our Public Access terminal computers have reached their End of Life (EOL) and need to be replaced with newer hardware. There are a total of 41 Public Access terminal computers.

PROJECT OVERVIEW

ITEM	DESCRIPTION
Current Phase	Execution - We are currently working to create a new Windows 7 image for the Public Access terminals.
Key upcoming tasks	Once the new Windows 7 image for the Public Access terminals has been completed, we will begin working on a new Group Policy to secure the computers for public access.
Dependencies on and Connecting Points with Other Projects	None.
Impediments	Time and competing projects. Currently, we are in the middle of two major application projects, Restitution, Fines and Reimbursements (RFR) and General Ledger (GL). We are also replacing more than 700 desktop computers at all COSC locations (DRP 2017) and upgrading several 2003/2008 Windows Servers.
Completion Criteria	Public Access terminals at all locations have been replaced with new hardware. Network connectivity for Public Access terminals has been established at all locations. Public Access terminal applications have been thoroughly tested at each location and computers are ready for public access.
Planned Completion Date	December 2017