



Scottsdale SQL Data Feeds

Project Scope and Current Phase:

- Replace existing data warehouse and FARE pull of data from Informix database into AZTEC data warehouse (DW) to push model from SQL Server into AJACS data warehouse. Migration of existing data from AZTEC DW to AJACS DW.
- Final testing of case data submission to FARE process and Conduent (FARE vendor).



Scottsdale SQL Data Feeds

Key Upcoming Tasks and Dates:

- Final 3 days of FARE specific scenario testing – ongoing, but a key test is on hold until Conduent makes their test web site available again.
- **Availability not expected until at least 8/14/2017.**
- Once testing/validation is complete, a migration date will be selected based on availability of all needed resources.
- **TBD based on resource availability**



Scottsdale SQL Data Feeds

Dependencies on and Connecting Points with Other Projects:

- Availability of ITD, FARE group, and Conduent to receive test files, process, and validate.

Impediments:

- Conduent's test web site unavailable. 3 test scenarios require it.



Scottsdale SQL Data Feeds

What Constitutes “Completion” for this Project:

- Migration of all existing case data to AJACS data warehouse and submission of all new data via MQ directly from SQL Server database.
- Elimination of need for Informix database to act as middle-man.

Planned Completion Date:

- August 18th, 2017 for testing/validation
- Migration anticipated within 45 days after testing/validation completed.