

iCISng.NET Migration

August 2017

SUPERIOR COURT OF ARIZONA IN MARICOPA COUNTY



Committed to excellence and the principles inherent in the rule of law...
every person, every day, every time.

Agenda

- ❖ Project Scope and Current Phase
- ❖ Key Upcoming Tasks and Dates
- ❖ Dependencies and Connecting Points with Other Projects
- ❖ Impediments
- ❖ What Constitutes “Completion” for this Project
- ❖ Planned Completion Date

Project Scope and Current Phase

PROJECT SCOPE

- ❖ Migrate CMS to .NET
- ❖ Automate business processes where possible
- ❖ Eliminate redundant data entry/auto populate data where possible
- ❖ Provide walk-away orders where possible
- ❖ Provide real time information/notifications where possible via data feeds and/or email
- ❖ Push data/information to the judicial officer
- ❖ Judicial workspace/proxy
- ❖ Electronic work queues
- ❖ Paperless – paper on demand

CURRENT PHASE

- ❖ Criminal Phase II – eSentencing in PV matters
- ❖ Family Phase II – Permanent orders for dissolution, legal separation, paternity
- ❖ Juvenile Phase I – Dependency widget development and data display, walk-away orders

Key Upcoming Tasks and Dates

- ❖ Criminal Phase II – Complete Sept. 2017
 - ❖ eSentencing PV
 - ❖ Probation ePSR/eforms
- ❖ Family Phase II – Complete January 2018
 - ❖ Judgment and Decree final orders
 - ❖ Referrals
- ❖ Juvenile Phase I – Dependency June 2018
 - ❖ Areas of focus slide 5
- ❖ Juvenile Phase II – Delinquency June 2019
- ❖ Civil, Probate (TBD)
- ❖ Justice Court (TBD)

- ❖ Ongoing .net conversion

Juvenile iCISng Project - Quarterly Area Focus

	July 2017	August 2017	September 2017	October 2017	November 2017	December 2017	January 2018	February 2018	March 2018	April 2018	May 2018	June 2018
1st Qtr	Case Card NG Docket Others In Case Links Widget eWorks	Header Child Widget Related Cases Placement	Basic Tabs Parents Widget Hearing Notes Services Ordered									
2nd Qtr				Service Tracking Search NG Summary Page ICWA Flag Case View	Hearing & Events Documents Widget Petitions List Hearing Results eWorks	Hearing Start/End Financial Widget Others Present Widget Party Check-in Services Ordered						
3rd Qtr							User Case History Proxy In Custody Widget My iCIS/NG View Services Ordered	Warrant/Pick-up Orders Widget Order Vacating PPH/Affirming Hearing COC Hearing Notes eWorks				
4th Qtr										Form 1 PPH Order Spanish Orders Case View Private Notes Services Ordered	Order Terminating Guardianship Reports for Division (5-10) Initial Dependency Hearing Order Performance Metrics eWorks	

Dependencies and Connecting Points with Other Projects

- ❖ Clerk of Court
- ❖ Maricopa County Sheriff CMS
- ❖ County Attorney/ Indigent Defense CMS
- ❖ Correctional Health CMS
- ❖ AOC & State CMS
- ❖ DCS CMS
- ❖ ADOC CMS
- ❖ Attorney General CMS
- ❖ TASC/other providers
- ❖ Numerous websites (JAX, DUI eSearch Warrant, APD online)
- ❖ APETS

Impediments

- ❖ Possible lack of resources
- ❖ On-going internal and external demands

What Constitutes “Completion” for this Project

- ❖ Phase complete and system working as expected
- ❖ IT Governance/Presiding Judge

Planned Completion Date

- ❖ Criminal Phase II – Complete Sept. 2017
 - ❖ eSentencing PV
 - ❖ Probation ePSR/eforms
- ❖ Family Phase II – Complete January 2018
 - ❖ Judgment and Decree final orders
 - ❖ Referrals
- ❖ Juvenile Phase I – Dependency June 2018
 - ❖ Areas of focus slide 5
- ❖ Juvenile Phase II – Delinquency June 2019
- ❖ Civil, Probate (TBD)
- ❖ Justice Court (TBD)

- ❖ Ongoing .net conversion

Accomplishments

CRIMINAL

- ❖ IA Jail automation
- ❖ ePSI & CHD
- ❖ IA Summons
- ❖ eCheck-in
- ❖ eCalendar and eWidgets
- ❖ eRelease Order
- ❖ ePTR
- ❖ Data reports
- ❖ Datafeeds
- ❖ eSentencing orders
 - ❖ Financial
 - ❖ Confinement
 - ❖ Probation terms
 - ❖ Bond Exoneration
 - ❖ efingerprint
- ❖ ePSR and eDistribution
- ❖ eSearch warrant for DUI
- ❖ eFiling
- ❖ .net conversion

Accomplishments

FAMILY

- ❖ eCalendar and eWidgets
- ❖ eCheck-in
- ❖ eReferrals
- ❖ eWork for Temporary Walk Away Orders
 - ❖ Jurisdiction
 - ❖ Paternity
 - ❖ Legal Decision Making
 - ❖ Parenting Time
 - ❖ Child Support
- ❖ Data reports
- ❖ .Net conversion
- ❖ eFiling
- ❖ Efficient business processes