

# FY 15 Court Automation Coordinating Committee Update



**Michael P. Pollard, Chair**

**COMMISSION ON TECHNOLOGY**

**June 5, 2015**

# Project Oversight & Significant Accomplishments of FY15

- Continued tracking tasks and dependencies among trial court automation projects
- Continued close watch on LJ CMS development efforts
  - Mesa exception for Tempe CMS + statewide interfaces (7/6/15 impl.)
  - AZTEC replacement pilot @ AJ Muni Court (3/30 to 4/17)
  - AZTEC replacement pilot @ Green Valley Justice Court
  - Tucson readiness for AZTEC replacement (Fall 2015)
- Implemented GJ AJACS Release 3.9.5 statewide to fix bugs and enable e-filing (3/28/15)
- Implemented redesigned AZYAS 2.0 statewide (11/30/14)
- Pima implemented JOLTSaz statewide codeset (1/31/15)
  - Preparations made for Yuma to start rural county conversions (5/15)

# Project Oversight & Significant Accomplishments of FY15



- Completed additional Intresys disaster recovery testing
- Implemented tax case filing, returns of service, and party matching
  - Enabled mandatory civil e-filing in Pima
  - Re-invigorated MCJC small claims e-filing
- Prepared new eUniversa e-filing application for pilot in Yavapai Superior Court
- Implemented eBench in Pima Superior (3 benches)
  - Civil, criminal, and family law
- Pima LJ courts pursuing Agave announced intention to instead become early adopters of AJACS

# Major Plans for FY16<sup>+</sup>



- Complete Mesa's CMS replacement July 6, 2015
  - Ensure completion of all statewide interfaces, including FARE
- Complete LJ CMS (AZTEC-replacement system) pilots and begin rollout in Pima county
- Complete LV AJACS implementation in Tucson
- Continue JOLTSaz statewide rollout – 16-month plan
- Merge both LJ and GJ courts into same AJACS codeset at Version 6.0 (formerly Version 3.11)
- Expand eBench usage to all judges at Pima Superior Court
- Begin implementing eBench for judges in rural superior courts, starting at Yavapai Superior

# Major Plans for FY16<sup>+</sup>



- Complete population of and open the door to public access to documents solution (eAccess)
  - Requires Maricopa's data & document access to go live
  - Awaiting subscriptions for Apache, Mohave, Pinal, and Coconino to replicate documents to central repository
- Track implications on courts of ACJC Statewide eWarrant effort
- Continue to track implications on trial courts of caseflow processing standards and related metrics

# Major Items for COT Consideration



- AZTEC replacement must remain Priority One
  - Tucson needs sufficient resources
- Provide funding for long-running LJ CMS training and rollout effort
- Ensure revenue enhancing projects continue to implement
  - eUniversa eFiling approach with eBench for judge review
  - eAccess for statewide access to documents
  - FARE in remaining courts not yet adopting
- Provide funding for priority CMS fixes and enhancements (both GJ and LJ)
- Ensure JOLTSaz rural rollout continues to make progress

# CACC Project Spending Priorities



1. LJ CMS Training and Rollout
  - Tucson covering own local conversion/implementation costs
2. Continuing Commitment for Appropriate Level of Resources and Funding for Necessary CMS Maintenance and Enhancements