

FY15 Probation Automation Coordinating Committee Update

June 5, 2015

Commission on Technology

JUVENILE ON-LINE

JOLTS

az

TRACKING SYSTEM

Juvenile Probation

Major Accomplishments in FY15

- ✓ AZYAS 2.0 - November 2014
- ✓ JOLTSaz in Pima - January 2015
- ✓ CASAaz - April 2015

Juvenile Probation Plans for FY16

- ✓ JOLTSaz in calendar year 2015 - Yuma, La Paz, Pinal, Santa Cruz, Cochise
- ✓ JOLTSaz in calendar year 2016 - Yavapai, Mohave, Coconino, Apache, Navajo, Gila, Graham, Greenlee
- ✓ Modify the feed to AOC's Data Warehouse for each county at time of roll out

Juvenile Probation Plans for FY16

Concurrent with JOLTSaz rollout, work on the following projects:

- ✓ Decommission JTX (move JTX functionality to JOLTSaz)
- ✓ Decommission DCATS (move FCRB functionality to JOLTSaz)
- ✓ CASAaz Phase II



APETS

ADULT PROBATION ENTERPRISE TRACKING SYSTEM

Adult Probation

Major Accomplishments in FY15

- ✓ Aspen Build
- ✓ APETS Database Reduction
- ✓ JWI Adult Probation Query
- ✓ Monthly Stats – New Crimes, Interstate Compact (ISC), DOC Probation Count
- ✓ APETS Services Upgrade – UA, Email Services

Adult Probation Plans for FY16

- ✓ Monthly Stats
- ✓ Bonsai Build
- ✓ TASC Change Requested
- ✓ JWI CPSR (Deported Probationers)
- ✓ JWI CPSR (Intensive Probationers)



Maricopa County

Major Accomplishments in FY15

- ✓ iCISng – Phase 1 of criminal case processing
- ✓ iCISng – PSA court risk assessment tool

Maricopa County

Plans for FY16

- ✓ Grant work being performed under the Office of Juvenile Justice and Delinquency Prevention's Juvenile Accountability Block Formula Grant (JABG)
 - Focus is youth screening for appropriate programming or enhanced supervision needs