

FOLLOW-UP ON UNAPPROVED COUNTY IT PLANS

Stewart Bruner

Commission on Technology

November 20, 2015

Background

- 4 plans not approved at annual meeting
- Deficiencies fell into 2 categories
 1. Retirement items in Enterprise Architecture with no plan to address
 2. No plan for replacement of end-of-life or vendor CMS shown
- Directed to identify replacement strategy and create project plan
- Navajo already addressed; plan approved at Sept. 11 mtg.
- Staff helping resolve issues and formulate plans in counties

Cochise County Courts

- Retirement items in Enterprise Architecture with no plan to address

Item	Plan	Timeline
WordPerfect	Remove	Completed
MS-Money	Clerk will install Jury+ WG financial module	September '15
SQL 2000 Server (Windows 2003)	Install new FTR server on local subdomain	Early December '15 w/ AOC help

Yuma County Courts

- Retirement items in Enterprise Architecture with no plan to address

Item	Plan	Timeline
MS-Money	Repl w/ QuickBooks; disconnect from AJIN	Doing day-forward; conversion by 12/31/15
Windows 2000 Server	Repl. with 2012 VM	Completed
Unregistered OoVoo videoconference s/w	Remove in using courts	Already done

Counties Next Steps

- Request approval of Cochise's plan as amended
- Request approval of Yuma's plan as amended
- Monitor to ensure plans to address are carried out
- Move on to next year's participants!

FOLLOW-UP ON UNAPPROVED MARICOPA LJS' PLAN

Karl Heckart

Commission on Technology

November 20, 2015