

FY 15 Court Automation Coordinating Committee Update



Michael P. Pollard, Chair

COMMISSION ON TECHNOLOGY

June 5, 2015

Project Oversight & Significant Accomplishments of FY15

- Continued tracking tasks and dependencies among trial court automation projects
- Continued close watch on LJ CMS development efforts
 - Mesa exception for Tempe CMS + statewide interfaces (7/6/15 impl.)
 - AZTEC replacement pilot @ AJ Muni Court (3/30 to 4/17)
 - AZTEC replacement pilot @ Green Valley Justice Court
 - Tucson readiness for AZTEC replacement (Fall 2015)
- Implemented GJ AJACS Release 3.9.5 statewide to fix bugs and enable e-filing (3/28/15)
- Implemented redesigned AZYAS 2.0 statewide (11/30/14)
- Pima implemented JOLTSaz statewide codeset (1/31/15)
 - Preparations made for Yuma to start rural county conversions (5/15)

Project Oversight & Significant Accomplishments of FY14



- Completed additional Intresys disaster recovery testing
- Implemented tax case filing, returns of service, and party matching
 - Enabled mandatory civil e-filing in Pima
 - Re-invigorated MCJC small claims e-filing
- Prepared new eUniversa e-filing application for pilot in Yavapai Superior Court
- Implemented eBench in Pima Superior (3 benches)
 - Civil, criminal, and family law
- Pima LJ courts pursuing Agave announced intention to instead become early adopters of AJACS

Major Plans for FY15



- Complete Mesa's CMS replacement July 6, 2015
 - Ensure completion of all statewide interfaces
- Complete LJ CMS (AZTEC-replacement system) pilots and begin rollout in Pima county
- Complete LV AJACS implementation in Tucson
- Continue JOLTSaz statewide rollout – 16 month plan
- Merge both LJ and GJ courts into same AJACS codeset at Version 6.0 (formerly 3.11)
- Expand eBench usage to all judges at Pima Superior Court
- Begin implementing eBench for judges in rural superior courts, starting at Yavapai Superior

Major Plans for FY15



- Complete population of and open the door to public access to documents solution (eAccess)
 - Awaiting Maricopa data & documents to go live
 - Awaiting DTM subscriptions for Apache, Mohave, Pinal, and Coconino
- Track implications on courts of ACJC Statewide eWarrant effort
- Continue to track implications on trial courts of caseflow processing standards and related metrics

Major Items for COT Consideration



- AZTEC replacement must remain Priority One
 - Tucson needs sufficient resources
- Provide funding for long-running LJ CMS training and rollout
- Ensure revenue enhancing projects continue to implement
 - eUniversa eFiling approach with eBench for judge review
 - eAccess for statewide access to documents
 - FARE in remaining courts not yet adopting
- Provide funding for priority General Jurisdiction CMS enhancements (both old and new)
- Ensure JOLTSaz rural rollout continues to make progress

CACC Project Spending Priorities



1. **LJ CMS Training and Rollout**
 - Tucson covering own local conversion/implementation costs
2. **Continued GJ CMS Enhancements**
 - \$200K enhancement fund annual allocation
3. **Necessary statewide LJ CMS enhancements**