

## Macro View of COT Priority Projects from June 2015 Ranking, as of July 2015

COT Priority Project Name	Related Business Deliverable	Projected Delivery Date	Revised Delivery Date
-- Deploy New e-Filing Engine	Release 1 (13 GJs + Appellate)	8/21/2015 (Readiness only)	
-- Deploy Judge Automation	AiSmartBench Pilot, Pima Superior/ Yavapai	8/15/15	
-- Launch eAccess	eAccess	9/28/15	
-- Build Online Citation Pay	None listed	TBD	
-- JOLTSaz Deployment	JOLTSaz Statewide Release/Conversion	05/30/2015 (Yuma start)	7/20/15 start
-- Technology Refresh	Statewide Rollout Phase End	03/30/2015	
-- AZTEC Replacement	AJACS CMS/Limited Jurisdiction/ AZTEC Replacement	12/31/2014 (code only)	
-- AJACS GJ eFiling & Enhancements	AJACS CMS/General Jurisdiction/eFile Integration & Clerk Review	7/31/15 and ongoing	
-- NICS Reporting	None listed	TBD	
-- FARE – Infrastructure Port	None listed	TBD	
-- Time Standards Reporting	None listed	TBD	
-- e-Warrant Pilot	None listed	TBD	
-- Data Destruction	None listed	1/1/2016	
-- Appellate CMS Port	None listed	TBD	
-- Disaster Recovery Move	None listed	TBD	