

Macro View of COT Priority Projects from June 2015 Ranking, as of March 2016

COT Priority Project Name	Related Business Deliverable	Projected Delivery Date	Revised Delivery Date
-- Deploy New e-Filing Engine	Release 1 (13 GJs + Appellate)	3/28/16 (Readiness only)	
-- Deploy Judge Automation	AiSmartBench Pilot, Pima Superior/ Yavapai	1/29/16	COMPLETED
-- Launch eAccess	eAccess	6/30/16	9/1/16
-- Build Online Citation Pay	None listed	TBD	
-- JOLTSaz Deployment	JOLTSaz Statewide Release/Conversion	7/30/2016 (final county)	
-- Technology Refresh	Statewide Rollout Phase End	03/30/2015 complete	
-- AZTEC Replacement	AJACS CMS/Limited Jurisdiction/ AZTEC Replacement	12/31/2014 (code only) 12/31/2019 (end)	
-- AJACS GJ eFiling & Enhancements	AJACS CMS/General Jurisdiction/eFile Integration & Clerk Review	1/31/15 and ongoing	3/28/2016
-- NICS Reporting	None listed	TBD	
-- FARE – Infrastructure Port	None listed	TBD	
-- Time Standards Reporting	None listed	TBD	
-- e-Warrant Pilot	None listed	TBD	
-- Data Destruction	None listed	6/1/2016	With AJACS 6.0 Prod
-- Appellate CMS Port	None listed	TBD	
-- Disaster Recovery Move	None listed	6/1/2016	