



Scottsdale SQL Data Feeds

Project Scope and Current Phase:

- Replace existing data warehouse and FARE pull of data from Informix database into AZTEC data warehouse to push model from SQL Server into AJACS data warehouse.
- Testing of case data submission to data warehouse and public access.



Scottsdale SQL Data Feeds

Key Upcoming Tasks and Dates:

- Submit 5 sets of 100 cases of increasing complexity/localization for data warehouse and public access validation. Only one set per day.
- Weeks of 3/13 & 3/20
- Multiple testing scenarios for FARE cases for AOC and Xerox validation.
- TDB, next status meeting 3/22



Scottsdale SQL Data Feeds

Dependencies on and Connecting Points with Other Projects:

- Availability of ITD and FARE group to receive test files, process, and validate.

Impediments:

- None at this time.



Scottsdale SQL Data Feeds

What Constitutes “Completion” for this Project:

- Migration of all existing case data to AJACS data warehouse and submission of all new data via MQ directly from SQL Server database.
- Elimination of need for Informix database to act as middle-man.

Planned Completion Date:

- June 30th, 2016