

## Macro View of COT Projects from June 2016 Listing, as of April 2017

COT Priority Project Name	Related Business Deliverable	Projected Delivery Date	Revised Delivery Date
-- Deploy Multi-Vendor e-Filing Capability	Release 1 (13 GJs + Appellate) Release 2 (MC/PC, 1CA, ASC)	3/31/2017 TBD	
-- Deploy Judge Automation	eBench (13 GJs)	TBD	County by County
-- Launch eAccess	eAccess	7/01/2017	
-- Automated Notification	RFB responses received (<\$100K)	TBD	
-- JOLTSaz Deployment	JOLTSaz Statewide Release/Conversion	11/30/2017 (final cnty)	
-- AZTEC Replacement	AJACS CMS/Limited Jurisdiction/ AZTEC Replacement	12/31/2014 (code only) 12/31/2019 (end)	
-- Criminal e-Filing	None Listed	TBD	
-- Justice Court eFiling	AZTurboCourt/Small Claims/MCJC Fixes	ON HOLD	
-- Time Standards Reporting	None listed	TBD	
-- eWarrant Expansion	None listed	TBD	
-- eDocument Hyperlinking	None listed	TBD	
-- 2FID Deployment	None listed	TBD	
-- Scottsdale CMS Integration	None listed	TBD	
-- FARE in Remaining Courts	Mesa-Specific Items/FARE Collections	TBD	