
State Local

Release 2.0

Infrastructure 140,000 Complete Dec-06

Financials 159,000 Complete Apr-07

CACTIS 123,000 Design Feb-07
99,000 Complete Jan-08

Totals 521,000$        829,921$        
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