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Applicable Rules and Regs

ACJA 1-501: Court Automation Standards

• Courts shall use state sponsored and authorized 
automation systems except as provided in exceptions

• Courts on existing systems other than state 
standards…shall migrate to state-standard systems when 
they replace their current systems unless excepted

• Courts shall participate in mandated statewide automation 
initiatives with no expectation for state funding

• Statistical reporting, EDMS, justice integration 

• eFiling, public access to data

• Central data and document repositories
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Context of  Scottsdale Discussion

• AZTEC modifications / additions over time

• Substantially modified user experience of  AZTEC thru 

screen & process enhancements

• Significant additions to backend Informix database 

• Change to city-standard SQL DB nearly completed

• COT discussed whether an exception must be 

approved before any further CMS work is done
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COT Motion & Follow-up

• A motion was made and seconded to approve the 
Maricopa LJ Courts’ IT Strategic Plan for FY2016-
FY2018 with the exception of  Scottsdale’s portion, 
pending approval of  an exception request for the 
CMS database conversion project, requesting 
Scottsdale to come back at the time of  the February 
2016 meeting with that exception request with the 
understanding that in the interim there will be 
ongoing discussion between Karl and staff  and 
Scottsdale.  The motion passed unanimously.
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Activities Following Last Meeting

• AOC examined impact of  switching to SQL on current 
statewide interfaces

• Defensive Driving, MVD Reporting, ADRS/DPS, CPOR, 
FARE, Debt Setoff/TIP, Statistical Reporting

• Shared research and options with Scottsdale leadership

• Separated near-term approach from longer-term

• Discussed future requirements, e.g., CCI data feed

• AOC determined complexity and rough timelines for 
changeover activities amidst current COT priorities

• Now creating formal plan for accomplishing separation
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Roll Call of  Interfaces

• Impacted:

• FARE – Most complex interface; will take longest time to migrate

• Data Warehouse incl. Public Access, CPOR – implement AJACS spec

• Not Immediately Impacted:

• MVD – Future move to AJACS interface

• Defensive Driving - Future move to AJACS interface

• ADRS / DPS – Currently using web interface, future move to AJACS 
interface

• DSO / TIP - Already using foreign format 2X/yr

• Stat Reports – Already using Casper alternative
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Scottsdale / AOC Next Steps

• Continue statewide feeds from Informix while SQL 

changeover activities take place (hybrid model)

• AOC provide all specs and sample transactions to Scottsdale 

to perform necessary local development

• Formalize project plan together to complete and test 

statewide interfaces in SQL

• COT decide timing for formal request to leave Informix 

behind and adopt SQL

• ID where interface change project fits in COT’s priorities
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Where Does COT Go from Here?

1. Authorize Scottsdale to proceed with 
moving their CMS to SQL while 
maintaining current interface feeds via 
Informix and developing a fully resourced 
plan to move the interfaces to SQL

2. Direct Scottsdale to return with fully 
resourced plan to move interfaces off  of  
Informix at a later time
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Motion

Direct Scottsdale to proceed with moving their 

CMS database from Informix to SQL while 

maintaining current interfaces and developing a 

fully resourced plan to move the feeds from 

Informix to SQL and to return with a formal plan 

to discontinue use of  the Informix database at a 

later time.
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